
 

WCS CANADA     CHERYL CHETKIEWICZ  

5912 109A STREET NW    TEL: 780-860-5130                 

EDMONTON, AB, T6H 3C5                                                                                             EMAIL: CCHETKIEWICZ@WCS.ORG           

WWW.WCSCANADA.ORG                                                                                    

 
        9 December 2022 

 
 
Marten Falls Community Access Road Project 
Impact Assessment Agency of Canada 
600-55 York Street 
Toronto, Ontario M5J 1R7 
 
Via e-mail: martenfalls@iaac-aeic.gc.ca 
 
Re: Request for Time Limit Extension from Marten Falls First Nation to the Impact Assessment 
Agency of Canada (Project reference number: 80184) 
 
 
Thank you for the opportunity to comment on the Request for Extension Report, prepared by 
AECOM Canada Ltd. and Dillon Consulting Ltd. on behalf of Marten Falls First Nation as the 
Proponent for the purpose of the Impact Assessment (IA) of the Marten Falls First Nation All 
Season Community Access Road (MFCAR) Project.  
 
Our remarks draw on our applied and field-based experience as conservation scientists working 
in the region for the last two decades. Our expertise is in land use planning, impact assessment, 
and conservation and science research focused on intact forests, freshwater, and peatlands, 
and the wildlife and fish that rely on these ecosystems.  
 
In summary, we support the request by the Proponent for an extension of three and a half 
years to July 24, 2026. Of the factors listed in Section 2, we agree in particular that COVID-19 
had significant impacts on First Nations communities in the far north in Ontario and have 
concerns that the Proponent chose not to pause the MFCAR Project despite First Nation 
community requests to do so given health and safety concerns, capacity, and social crises. We 
continue to think this experience highlights the limitations of impact assessment as a tool for 
social justice in northern Ontario. 
 
We appreciate that the COVID-19 global pandemic, starting in March 2020, affected the ability 
of the Proponent to address the IA and provincial Environmental Assessment (EA) for the 
Project resulting in delays to the collection of baseline data from field surveys and also forced 
the Proponent to create and establish virtual options for consultation and engagement with 
First Nations, the public, and stakeholders to meet the timelines established under the Impact 
Assessment Act, 2019. 
 
However, we take this opportunity to highlight that a number of First Nation communities 
requested the Proponent pause this IA/EA process due to health, safety, and social crises that 
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affected capacity of Indigenous communities to respond. These requests were not taken up by 
the Proponent. The Impact Assessment Agency of Canada (IAAC) was also impotent in the face 
of these requests.  
 
We also highlight that both the IA for the Webequie Supply Road (WSR) Project and the federal 
government’s Regional Assessment for the Ring of Fire were also occurring at the same time. 
While the Proponent may argue these issues are beyond the scope of the MFCAR Project, 
multiple IA/EA processes have cumulative demands on time, resources, and capacity for 
engagement, consultation, and commentary.  
 
In Section 2, a delay in the provincial Terms of Reference (TOR) was also noted as a cause for 
the delay. As we noted in our comments on the provincial MFCAR TOR in December 2020, we 
remain concerned and skeptical about the ability of Ontario, specifically MECP, to manage up to 
3 individual road segment projects in coordination with the federal government to develop one 
north-south industry supply road to the Ring of Fire. Given Ontario’s efforts to reduce red tape 
and be more efficient, we see the current piecemeal approach to impact assessment of roads 
to the Ring of Fire as an excessive yet inadequate approach to enhance so‐called community 
access. There should be clearer descriptions of how the six disparate assessment processes will 
be coordinated, i.e., between Ontario and IAAC, including between the different road segment 
“projects”, and between the federal regional assessment and this project. Part of the issue is 
driven by the piecemeal approach and dividing the Projects into multiple segments.  
 
While we overall support the Request for Time Limit Extension, we do have some concerns that 
the interruptions and delays in data collection may impact the quality of data collected, and the 
usefulness of collected data to informing potential impacts on ecosystems and wildlife. 
However, the Request for Time Limit Extension provides only a very brief overview of the 
extent and types of engagement with Indigenous communities, the public, and stakeholders, 
field work conducted to date, secondary sources reviewed, progress to date, and the planned 
revised schedule. There was not sufficient detail provided on the sampling and field surveys in 
the Request for Time Limit Extension to provide comments on these aspects, or how the 
request for an extension may impact the data collected. Therefore, our recommendation is that 
the Proponent provide more detail on how data collection was impacted, and how data 
collection will be undertaken under the revised timeline, in order to address these concerns.  
 
 
Sincerely,  
 

     
Cheryl Chetkiewicz, PhD     Constance O’Connor, PhD 
Director, Indigenous Communities & Conservation   Director, Ontario Northern Boreal  
 


